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Billed Date: 01-Nov-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96957718 Mission Assignment No: .
RARITAN BAY SLAG 328687 BZ796 ) Facility: Raritan Bay Slag X
EPA 633 ; AIC#  DW96957718 .
" RPM:  T. Mitchell *
D.O. VoucherNo.  BU. VoucherNo. Bill No. Paid By Check No. Collection Vou. No. y|Bee November 14,2013 .
27065208 ¥ *
Partial # 49 02-Oct-2013 Thru 01-Nov-2013 Ferasasearesearaarernraas
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005

Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2009 00 0000 00000000000 00000 $7,371.92 096 NA X 3122.0000 G5 08 2416 868 012718 96231 $7,371.92
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $7,240.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $38.94
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $11.42
1 INHOUSE - LABOR LABOR $81.56
Subtotal: $7,371.92
Total Billed Amount: $7,371.92
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION Payment Due Date: 01-Dec-2013 Pay This Amount: $7,371.92
“I CERIIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND C ARGED T0 TH APPR OPRIATION(S) OR
F,UNDS AS IND!CATED
% \\—3
DATE SIGNA\TUR&~
(‘?‘\35\ NS € "y
Funds Authorized: $5,391,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,341,249.75 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5.333,877.83 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) T ayment requested is approved and should be paid as indicated.
Current Billed Amount: $7,371.92 - 5 PP d
Total Flux Billed: $0.00
. . 0O T A
Prev Flux Billed: $0.00 Date:
$0.00 Authorized Administrative or Certifying Officer 694834

L Current Flux Billed:
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PROGRESS REPORT
KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW396957718

MONTHLY REPORT FOR-OCTOBER 2013 - S - : :

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Auvthorized: » $5,391,997.00 $0.00 $5,381,997.00
Less Total Equnditufes: (-) ) $5,341,249.75 . $0.00 R $5,341,249.75
Less Undelivered Orders: () ’ $42,083.98 ! ’ .. $0.00 $42,083.98.
Less Commitments: (=) $2,560.94 ) ) ., . S0.00 : $2,560.94
Funds Available Balance: . $6,102.33 $0.00 « ’ . $6,102.33
BILLING ACTIVITY (096X3122): ’
| Bill Number: 27065208 '
Funds .Expended During Report Period: S msT;ﬁfi,SéY
Total Billed to Date: ) $5,341,249.75

DIRECT FUND GITE PAYMENTS:

Funds Expeﬁdédlnﬁﬁiﬁé.ﬁeport Period: . . $0.00 R . B
- Total Expended to D&te: h $0.00 . . oot . Cee

e . . : : o IR ‘ 1
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Monthly. Direct Fund Cite Cobtract

ms£6r.2.1.14 . 154
99ERA .

ak

KANSAS CITY DISTRICT
RARTTAN ;BRY SIAG; NJ
IA Numbér: DW96957718

Bill Ngmher: 27065208
ce Date: 01-NOV-2013 o

X&.ing Amount (096X3122) :

Budget Categories

Personnel

Fringe Benefits
Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

HeESaQ e 0T

k TOTAL

LABOR BREAKOUT FOR MONTH:

Location

Individual

ROBERT M PENDER, JR

TOTAL LABOR:

“Cost {068X8145) :

'PROGRESS REPORT

KANSAS CITY DISTRICT

FOR OFFICIAL USE ONLY (EQUQ)

-$7,371.92
50.00 SR o
Costs for P;ior'Month's Project Costs
" Current Month: Summary to Date

$50.98 $111,118.78 $111,169.76
$30.58 '$59,508.89 $59,539.47
$0.00 $9,429.50 $9,429.50
$0.00 $0.00 $0.00
$0.00 - $0.00 $0.00
$7,240.00 $4,584,845.02 $4,992,085.02
$0.00 $0.00 $0.00
$0.00 $64,265.80 $64,265.80
$7,321.56 $5,229,167.99 $5,236,489.55
$50.36 $104,708.84 $104,760.20
$7,371.92 $5,333,877.83 $5,341,249.75
Function Hours Labor Amount
HTIRW PROJECT MANAGER 1.00 $131.82
1.00 $131.82
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Progress Report for EPA Region Il - Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 | Phase: | Remedial Investigation — Original IAG
Bill No.: | 27065208-49 IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 2-Oct-13 1-Nov-13 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

¢ Completed remedial action cost estimates by sector
®

Meetings Planning calls (9/24, 9/30) with Tanya Mitchell, EPA, to discuss project status, status of documents and data, and
action items. Planning conference calls (numerous dates) with CDM to discuss project status, status of documents
and data, and planning short-term scheduled tasks.

Key e none
Milestones

Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:
e Provide support for CAG meetings, as needed

Meetings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status,
major issues, and challenges as necessary.

Key *  none

Milestones

Forthcoming

Issues

Technical: None

Schedufe: None at this time. .

Funding: Limited remaining funding at this time. Approximately 96% expended, $24K remaining.

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

e Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

» Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

e Funding —new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional S, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding.
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Progress Report for EPA Region Il — Raritan Bay Slag Site —~ Remedial Investigation

Scope of Work Summary

The Raritan Bay Slag Site (“Site””) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a

1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake

Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.

USEPA has tasked USACE with completing an RI/F'S as well as associated activities such as identification of potent1a1 Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

lAllen Shelly  {Program Analyst 816-389-3354 (Vollink Lori Project Engineer 816-389-3554

Darpinian Y Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883

Stein Kristine JUSACE Project Manager  |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
\m November 8, 2013

K¥tétine Stein, Project Manager Date

816-389-3172
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